
 

Using ASI Grant to Develop the Workforce Development Plan: A Case Report of Lessons Learned. 
 
Overview 
The Cambridge Public Health Department (CPHD), a medium sized local health department in Cambridge 
Massachusetts began its active phase of the accreditation readiness process in January, 2013. The 
collective effort to prepare for accreditation with the Public Health Accreditation Board (PHAB) is led by 
the Department’s Division of Epidemiology and Data Services with support from the leadership team 
and workgroups that support key areas of accreditation. An external consultant who works virtually was 
engaged in 2013 to support the process.  In January of 2015 a Quality Improvement Specialist who also 
serves as our Accreditation Coordinator was hired to build staff capacity and support for the process 
while nurturing a culture of quality improvement.  
 
The accreditation readiness process began with an initial self‐assessment which informed the 
improvement plan. Thus far, the implementation of the plan has resulted in the collection of over 60% 
of the required documentation and the development of the three pre‐requisites for accreditation that 
were accomplished with the aid of additional consultants. The development of the Strategic Plan 
identified workforce development and leadership as one of the strategic areas for the department to 
focus on. The identification of this priority area naturally led the department to focus on development of 
the Workforce Development plan. CDHD applied for and secured a NACCHO/CDC Accreditation Support 
Initiative (ASI) to support the development of the plan from November 2014 to May 2015. This case 
report provides insights into the plan development process and the lessons learned. 
 
Initial Efforts 
 
CPHD was awarded the ASI grant in November, 2014. The grant was intended to support one specific 
deliverable, the Workforce Development Plan (WFD) with a number of related products and activities.  
The products and activities were the following: 1) conduct a department‐wide cultural competency 
assessment; 2) develop a workforce training tool to track staff trainings; 3) purchase and install Adobe 
Connect to provide the department with the ability to develop, host and archive trainings for all staff, 
and, 4) develop a model course to orient staff to the contents of the WDP. Prior to the grant period, the 
CPHD completed activities related to the WDP that positioned it well to direct grant investments to the 
intended deliverables and thus benefit the most from the grant. For example, the department had 
recently completed survey of staff competencies against the core competencies of public health. In 
addition, the department had an existing structure in place to conduct grant activities. Specifically, it had 
a functioning Workforce Development Workgroup that managed the staff survey and an on‐going 
relationship with an external consultant.  Having leadership that appreciates the value of accreditation 
and is responsive to the demands of the accreditation readiness process was an asset. The nurtured 
cordial relations with the Cambridge Health Alliance hospital that facilitates the department’s access to 
a basic learning management system allowed helped facilitate the moth implementation of related 
portions of the grant. 
 
The Process 
 
In developing the WDP, we went through 7 steps.  

1. We convened the workforce development team. The team was multidisciplinary and reflected 
staff perspectives from all levels of the department.   

2. We reviewed existing workforce development templates and identified one that was consistent 
with our aspirations. 



 

3. We considered the set of competencies and the related data we needed to inform the WDP. The 
template we identified recommended four sets of competencies that include core competencies 
of public health, quality improvement (QI), cultural competency and health equity, and 
organizational development competencies. Given that we had just completed the staff survey of 
competencies against the core competencies of public health, we needed to collect needs 
assessments for the other sets of competencies. 

4. We conducted needs assessments. We surveyed management staff to assess the department’s 
cultural competency as well as conducted a desk review of organizational competencies 
prescribed in the strategic plan. We also held interviews with department heads to identify the 
continuing education units required by the professional disciplines of their staff. 

5. With all the data available and the competency gaps identified, the workgroup developed 
terminal learning objectives for the staff development program. 

6. The objectives guided the identification of courses required for the WDP. The drafting of the 
plan and the development of a model orientation course followed. This portion of the process 
was a focused effort conducted jointly by the QI Specialist and the consultant with oversight 
from the Workforce Development Workgroup. 

7. The Division of Epidemiology and Data Services Director worked with the information 
technology team to secure the appropriate software and reorganize the learning management 
platform, as appropriate. 

 
Major Accomplishments 
The grant implementation process resulted in the development of the CPHD’s Workforce Development 
Plan. The rollout of the plan will ensure that new staff are effectively oriented to the structure and 
functions of the department and their roles. It will ensure that all staff possess basic public health 
knowledge and that they are kept abreast with developments in their fields of study.  It will empower 
staff to take a proactive role in driving their professional development through a revised staff annual 
performance appraisal process. The succession plan stressed in the plan will provide avenues for staff 
professional growth within the department. In committing the department to these goals, the plan is a 
reiteration of department’s commitment to staff as its greatest asset in delivering quality services 
successfully.  
 
The WDP development process also helped to further develop the internal capacity for collaborative 
planning within the department and laid the groundwork for future success with other departmental 
plans.  
 
Challenges 
The six month grant implementation period and the related built‐in periodic reporting timelines were 
valuable in fostering fidelity to deadlines and sustaining a sense of accountability throughout the 
process. However, the development of the WDP is a collaborative effort that thrives on an iterative 
consultation process. Such a process consumes significant time investments and was thus challenging to 
sustain given the need to honor reporting timelines. 
 
Lessons learned 
 

1. The ASI grant avails needed resources. It provides resources that can help a department 
complete tasks in a timely manner that would otherwise prolong.  These resources can be 
invested in outsourcing pieces of the process for which internal capacity is inadequate. 



 

2. Grant reporting timelines can fuel efficiency. The precise timelines of the grant implementation 
period provide a structure of timely completion of tasks. In addition, they ensure the sustenance 
of momentum throughout the plan development process. 

3. Do your homework. It is helpful to have the grant implementation infrastructure in place prior 
to the start of the grant period. The six month grant period is relatively short for a collaborative 
process of developing a WDP. It was helpful to have an existing functional workgroup in place 
and some of the assessment data ready at the beginning of the grant period. This allowed us to 
launch into the development process early on in the grant process. 

4. Leadership is essential. As with all other accreditation related tasks, leadership investment and 
responsiveness is essential. The short grant implementation period demands an efficient grant 
management process that may require leadership to be responsive to emerging needs as they 
arise. For example, some of the grant administration requirements may not be consistent with 
the department’s practices and may thus need swift management action to resolve. 

5. Inspire staff engagement. The WDP targets members of staff as the department’s beneficiaries. 
Thus, it presents an opportunity for the department to demonstrate its commitment to staff. It 
is an opportune moment to engage staff in the accreditation process and in the broader effort 
to nurture a culture of QI. 
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